
Department of Energy 
Grand Junction Projects Office 

Post Office Box 2567 
Grand Junction, Colorado 81 502-2567 

August 2. 1989 

Mr. Lam Nguyen. Remedial Project Manager 
U. S. Environmental Protection Agency 
Region VI11 
999 18th Street. Suite 500 
Denver, CO 80202-2405 

Mr. Robert McLeod 
Bureau oP Solid and Hazardous Waste 
288 North 1460 West 
P. 0. Box 16690 
Salt Lake City, UT 84116-0690 

SUBJECT: Request for Schedule Extension on the Public Review of RI/FS 

Gentlemen: 

The Department would like to accommodate your request for combining the public 
comment and reviews of the RI/PS and the Proposed Plan. However. this requires 
your office and the State of Utah to agree to a 60-day schedule extension for 
the RI/FS public comment and review milestone (Revision 1). This extension is 
necessary to prepare and obtain internal approval for the Proposed Plan. 

This would delay the RI/FS public review Prom August 28 to October 28. 1989. 
However, the extension would also accelerate the public review and comment on 
the Proposed Plan from March 30. 1990 to October 28. 1989. Overall, the 
extension would achieve the desired acceleration and effectively streamlines 
approximately 5 months off the overall schedule [Revision 1). 

We would appreciate your decision on this request for extension as soon as 
possible. Until an extension is approved. we must proceed with our plans and 
preparations to initiate a public review of the RI/PS in its current form on 
August 28. 1989. 

Please contact me if you have any questions or comments. 

Sincerely, 

Grand Junction Projects Office 

I 
W Murphie - DOWNE-23 I 

CC: C Nichols - DOE/ID 
R Nace - Weston/OTS B Mathis - UNC 
R Throckmorton - DOE/ID G Bowman - DOE/ID ...... .-, . .  
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